
Please Sign Attendance Sheet
ÅApproval of Minutes

Å Fiscal Report 

ÅStatement of Fiscal Position

Richland County Land Bank

August 1, 2018 Board Meeting 



Since last Board Meeting 2 NIP Properties, 12 vacant lots, and 8 rehabs have been transferred. In 
total the Land Bank has transferred 639 parcels of land since inception!!!!
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Pending NIP Approval

$53,702.53 + Pending 

$30,603.24 available for a 

Line Of Credit Draw based 

on invoices that have been 

processed.

Total waiting deposit from 

NIP = $84,305.77



Proposed Motion

Å Authorize approving payment of List A invoices immediately.

Å Authorize approving payment of List B invoices once NIP monies are deposited in bank.



Proposed Motion

Å Accept increase of $200,000.00 to NIP Line of Credit.

NIP Line of Credit



Bowers and Company (accounting firm from NY who 
has designed accounting software for Land Banks)

Topics they would like discuss during the screen conference call during regular board meeting September 5:

ÅHow to utilize Bill.com to free up time currently spent bringing checks to board members to sign

ÅStoring bills and potentially other documents in a paperless environment that can be access anywhere that has 
internet connection, through Bill.com

ÅWorking with CPAs experienced with land banks to provide accurate financial data

ÅIf appropriate, possible conversion to QuickBooks Online from desktop, to allow more convenient access to QBfile.

Yes, Board would like to hear what Bowers and Company have to offer

No, Board does not want a phone conference with Bowers and Company 



Bidderherebyagreesto commencework under the Contracton or beforea date to be specifiedin the written "Notice to
Proceed"of the RichlandCountyLandReutilizationCorporationand/or Cityof Mansfield. TheContractorshallcomplete
the Workwithin Ninety (90) daysSixty(60) daysthereafter (the "TerminationDate"),unlessContractorhasrequestedIN
WRITINGANEXTENSIONof the Contractbeyondthe TerminationDatefor goodcauseand the Contractorand Richland
CountyLand ReutilizationCorporationand/or City of Mansfield have consentedin writing to such extension,which
consent shall not be unreasonablywithheld. Any extensionof the Contract shall be made to a specifieddate (the
"ExtensionDate"). Extensionof time requestmust be receivedprior to TerminationDate. It is agreedthat time is of the
essenceunder the Contract. Thereshallbe deductedfrom the ContractPrice,asan applicablecredit to RichlandCounty
LandReutilizationCorporationand/or City of Mansfield,Fifty and No/100 Dollars($50.00) per incompletedemolition*
for each consecutivecalendarday that the completion of the demolition for specificproperty extendsbeyond the
TerminationDateor the ExtensionDate,asapplicable. TheContractorshallnot be liable,however,for excusabledelays,
whichinclude,but arenot limited to:Χ

*Completeddemolitionmeansall work listed in bid specifications(only exceptionis final grade,seed,and straw from
November31 throughMay 1 eachyear- 50%upondemoholefilled in, treesremoved,stumpsground,roughgrade,and
all debrisremovedfrom site / 50%uponcompletion)

** LandBank/Cityreservesthe right to limit numberof demolitionsawardedto 2 packagesor 15 properties,whicheveris
greater,to anysinglecontractorat a time.



Possible Committee Members
1. Board Member
2. Board Member
3. J.R. Rice
4. Marc Milliron
5. Contractor Appointee

Late Fee Notice to Contractor

Section7 of Contractstatesthe following; ά¢ƘŜǊŜshallbedeductedfrom the ContractPrice,asanapplicablecredit to RichlandCountyLandReutilizationCorporationand/or Cityof Mansfield,Fifty andNo/100Dollars

($50.00) per incompletedemolition* for eachconsecutivecalendardaythat the completionof the demolitionfor specificpropertyextendsbeyondthe TerminationDateor the ExtensionDate,asapplicable:

a. Actsof a governmentrestrictinglabor,equipmentor materialsby reasonof a declaredemergency; or

b. Causesbeyondthe control and without the fault or negligenceof the Contractor, including,but not limited to, actsof God,fires, epidemics,quarantinerestrictions, strikes,lockouts,freight embargoes,

unavoidabledelayin transportation,andunusualcasualties; or

c. Weatherconditionsof unusualseverity,includingbut not limited to, the following:

1. Winter StormWarningsfor RichlandCountyissuedby NationalWeatherService

2. WindChillWarningfor RichlandCountyissuedby NationalWeatherService

3. Floodwarningsfor areawhereproperty is locatedissuedby NationalWeatherService

4. HighWindWarningfor RichlandCountyissuedby NationalWeatherService

5. TornadoWarningfor RichlandCountyissuedby NationalWeatherService

6. ExcessiveHeatWarningfor RichlandCountyissuedby NationalWeatherService; or

(Anyextensionof time requestedfor anyof the aboveconditionsmustbe accompaniedwith proof from NationalWeatherService).

d. Changesorderedin the Workpursuantto anyChangeOrder(s).έ

Whilethe LandBankBoardMembersacknowledgetherehavebeensomerainydays,the Boardgranteda 20 dayextensionacrossthe boardfor rain. If Contractorfeelstheyhavean extenuatingcircumstancerequiring

specialconsideration,Contractorcanrequestto meetwith an appealcommittee. (Appealcommitteedoesnot considerovercommitmentbycontractoranextenuatingcircumstance).

Latefeestotaling more than is owed on anysingleproperty, balancedueof late fee will be taken from anotherproperty with a positive balance.
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Possible Committee Members
1. Board Member
2. Marc Milliron
3. Contractor Appointee

or or
Appeal Magistrate
1. J.R. Rice

Wƻƴ .ǳǊǘƻƴΩǎ ŦŀǾƻǊƛǘŜ ƻǇǘƛƻƴ



845 Logan

Auction Result: Highest Bid $20,000.00

Proposed Motion

Å Authorize Attorney Inscore to offer Settlement Option _____ of 
Confidential Attorney-Client Communication 



Ohio Street Splash Park

Remaining NIP Funds (approximately $26,000+)

Cost
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Arborvitae Hedges $2,600.00
2 Picnic Tables 
4 Benches
Lighting $4,800.00
Trim Trees $1,600.00
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6 Work Out 
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Ohio Street Fitness Park (minus walking path)

Remaining NIP Funds (approximately $26,000+)
Cost
Arborvitae Hedges $2,600.00
2 Picnic Tables 
2 Benches
Lighting $4,800.00
Trim Trees $1,600.00
Work out Stations $11,000.00
Additional for Mulching around equipment



Ohio {ǘǊŜŜǘ /ƘƛƭŘǊŜƴΩǎ tƭŀȅƎǊƻǳƴŘ

Remaining NIP Funds (approximately $26,000+)
Cost
Final grade
Install concrete pads for picnic tables and benches to be provided by city
Install playground equipment shown
Install landscape shown
Total cost of $22,522.00



Letter to Page Excavating is still in progress / should have for meeting



Proposed Motion

Å Award 477 McPherson, 253 S Adams and 187 E Third to FD 
Renovations



494 SpayerLane

Estimate to clean up brush on second parcel not included in original 
demo bid

BrambleHound$1,000.000 (NIP will reimburse)

Proposed Motion

Å Authorize BrambleHoundto 
clear debris for $1,000.00


